

**LEGEND:**

- Property Line 
- Existing Roads 
- Road & Turbine Pad Construction 
- Turbine 

Juniper

➤ Footprint of potential NB Power Interconnection yard and Operations and Maintenance Building

➤ Temporary Construction Area. Location Subject to Change with site optimization.



➤ **Construction Summary for October 2025:**  
In October of 2025, exploratory activity with light construction activities will be ongoing in the northern portion of the site for the planned laydown.



**BRIGHTON MOUNTAIN WIND LIMITED  
PHASE 1**

